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1. [bookmark: _Toc46148865][bookmark: _Toc495821916]Introduction and Background
The UIIDP, as with previous urban development programs led by the Ministry (the Urban Local Government Development Program, ULGDP I and ULGDP II), has been designed and is being implemented to support the achievement of some of the ECSPGs and some of the targets under the GTP2 and the upcoming GTP3. The UIIDP builds on the same design components of ULGDP II, while deepening the institutional performance targets to be achieved by ULGs and strengthening the focus on job creation / local economic development, urban resilience and gender.
Program Development Objective of UIIDP
[bookmark: _Hlk503519116]The Program Development Objective (PDO) is to enhance the institutional performance of participating urban local governments to develop and sustain urban infrastructure, services, and local economic development. 
Key Results and Expected Outcomes
It is expected that the institutional performance improvements and the infrastructure delivered by cities will result in: -
(a) enhanced citizen participation and engagement in ULG planning and budgeting;
(b) increased own source revenue at the ULG level;
(c) improved infrastructure, service delivery, O&M systems;
(d) improved efficiency and effectiveness in fiduciary management;
(e) Improved environmental and social management and safeguards; and
(f) strengthened accountability and oversight systems; and
(g) strengthened ULG resilience, improved local economic development (LED) and enhanced gender equity in the ULG operations.

The key results indicators are:
(a) People provided with improved urban living conditions under the UIIDP [corporate indicator].
(b) Cities with improved livability, sustainability, and management [corporate indicator].  
(c) Composite institutional performance of participating ULGs, averaged across all cities.[footnoteRef:1] [1: 	In the core thematic areas of:Planning and budgeting, assets management, public financial management, procurement, own source revenues, accountability and transparency, environment and social safeguards, land management, and strategic urban planning.   ] 

(d) Composite performance for achievement urban infrastructure and service targets, maintenance performance and value for money in investments by ULGs, averaged across all cities.
(e) Composite performance for achievement of LED targets, averaged across all cities
[bookmark: _Toc495492511][bookmark: _Toc495498573][bookmark: _Toc495821919]

[bookmark: _Toc495492512][bookmark: _Toc495498574][bookmark: _Toc495821920]
[bookmark: _Toc495492513][bookmark: _Toc495498575][bookmark: _Toc495821921]
[bookmark: _Toc495492514][bookmark: _Toc495498576][bookmark: _Toc495821922]
[bookmark: _Toc495821923]Program Duration
The program with support from the World Bank and AFD, will be implemented over a period of 5 years and 4 months from March 2018 to July 2023, with 4 rounds of performance grants  in EFY 2012 (2019/20), EFY 2013 (2020/21), EFY 2014 (2021/22) and  EFY 2015 (2022/23). The program covers the remaining years of the GTP2 (2015/16-2019/2020) and part of GTP3 (2020/2021-2024/2025) both of which are aligned to the country’s goal of achievement of middle income status by the year 2025. The program will also contribute in the first year EFY 2018/19 to cover the fiscal gap due to over-the target-performance of ULGs in the ULGDP II.
[bookmark: _Toc495821924]Program Scope and Coverage of Urban Centers
The UIIDP consists of the provision of performance-based grants to ULGs for eligible infrastructure investments and support to achieve Program results at the regional level on capacity building, financial audit, procurement audit and environmental and social safeguards audits. The program will have an additional 73 cities to the existing 44 cities making a total of 117 cities that will participate in the program. This substantial scale-up to 117 cities will bring about greater impact in terms of population coverage and size of the Program (increasing beneficiaries from 4.36 million under UGLDP II to an estimated 6.62 million in UIIDP) and result in exponentially larger positive impact for the country. 
Ethiopia has a significant number of secondary cities that are spatially distributed across the country. The government’s current policies of industrial development and promoting urban-rural linkages present good opportunities for promoting more balanced regional growth through the creation of a linked system of cities. The scale-up also allows strengthening of the overall programmatic and performance-based approach to support sustainable urban development and leverages on economies of scale for program management and implementation. In addition, the scale-up is built on the solid foundations and tried-and-tested overall successful experiences of ULGDP I and II. Timely support to improve institutional performance in the planning, delivery, and sustained provision of urban services and infrastructure by local governments is critical especially for these rapidly growing cities.
ULGs will use the Program funds to finance urban infrastructure works as well as capacity building activities, in compliance with the Program’s investment menu and capacity building manual. Eligible infrastructure investments fall under eight groups including: (a) urban roads, (b) integrated infrastructure and land services, (c) sanitation (liquid waste), (d) solid waste management, (e) urban drainage, (f) urban disaster risk management and urban resilience, (g) built facilities, and (h) urban green infrastructure. Ineligible investments include any World Bank environment and social impact assessment Category A projects. Compliance with the investment menu is a minimum condition for receiving funds. In addition, ULGs will be required to prepare the project in a participatory manner, and consider: (a) social inclusion requirements, including gender and disability considerations; (b) climate change and disaster adaptation; and (c) contribution to LED and long-term job creation.[footnoteRef:2]  ULGs could also spend up to 5 percent of investment grants and regional/city contributions on capacity building support.For regional government entities, the grants will mainly be used for capacity building, operations and management expenses, subject to the eligible capacity building areas, similar to the ULGs. [2: 	Details of and procedures for the use of investment project, prioritization and selection criteria are included in the POM.] 


The program funds are disbursed to ULGs based on their performance against four (4) Disbursement Linked Indicators (DLIs). These are DLI 1. Minimum Conditions; DLI 2: Institutional Performance; DLI 3: Infrastructure and Service Delivery Performance; DLI 4. Local Economic Development,  Urban Resilience and Gender Mainstreaming.
[bookmark: _Toc46148866]3. Summary of achievements, issues and problems
[bookmark: _Toc46148867]3.1. Infrastructure Delivered and Expenditures to date

· The city has planned for the quarter/half year/ and so far achieved cumulatively the following in regard to the infrastructure indicators specified in the PAD and POM:-
· Urban cobblestone roads built or rehabilitated under CIP: Planned: 7.374km; Cumulative Actual: 6.901 km; Achievement (93.5%)
· Urban gravel roads built or rehabilitated under CIP: Planned: 3.039 km; Cumulative Actual: 3.039 km; Achievement (100%)
· Serviced land for industry, MSE sheds and housing under CIP: Planned 94.4: hectares; Cumulative Actual: 43 hectares; Achievement (45%)
· Drains built or rehabilitated under CIP: Planned: 1.152km; Cumulative Actual: 0.9832km; Achievement (84%)
· Public parks and greenery built or rehabilitated under CIP: Planned: 3.14 hectares; Cumulative Actual: 1.14 hectares; Achievement (36%)
· Landfills: Planned: ………Number; Cumulative Actual: ……….Number; Achievement (…….%)
· Abattoirs: Planned: 1 Number; Cumulative Actual: ……….Number; Achievement (…….%)
· Markets: Planned: ………Number; Cumulative Actual: ……….Number; Achievement (…….%)
· MSE Shades: Planned: 30 Number; Cumulative Actual: 30 Numbers; Achievement (100%)
· Street lighting: Planned: ………km; Cumulative Actual: ……….km; Achievement (…….%)
· Toilets: Planned: ………Number; Cumulative Actual: ……….Number; Achievement (…….%)
· 


	
· 
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[bookmark: _Toc46148915]Table 1. Urban cobblestone roads built or rehabilitated under CIP for EF 2012(2019/20)

	S/N
	Name of Project
	Planned (km)
	Actual (km)
	Percentage (%) Achievement

	1
	From Ato Aynalem through Boyge Tilahun Ayano to Kalo Kenene 
	0.363
	0.363
	100

	2
	From Menu Mencho to Amare W/Georgis 
	0.325
	0.325
	100

	3
	From Alemayehu Biru to University Fence
	0.227
	0.227
	100

	4
	From Endezihnew Kasaye to Wushu Pension
	0.214
	0.214
	100

	5
	From Eyob Kurka to Gida Gita
	0.4395
	0.3516
	80

	6
	From Lukas Woga to Dr. Melkamu Biniyam
	0.245
	0.245
	100

	7
	From Chunche Jilo to Assefa Desalegn
	0.260
	0.260
	100

	8
	From Fantu Mengesha to Eyasu Tsona
	0.230
	0.230
	100

	9
	From Lambadina to Sina Laviyajo, Zewde Sholo to Asnakech Tesfaye, Endiriyas Anta to Adanech Takele and Asfaw Afa to Doyla Dore
	0.2345
	0.2345
	100

	10
	From Zelalem Fish house to Habtamu Tsegaye
	0.2
	0.2
	100

	11
	From Adiyo Karata to Amare Shamo
	0.1665
	0.1665
	100

	12
	From Mehari Bedilu to Husen Dula 
	0.1665
	0.1665
	100

	13
	From Admasu Kota to Gurba Tele Tower
	0.278
	0.278
	100

	14
	From Mesfin Albo to W/ro Tsehay house
	0.176
	0.176
	100

	15
	From Menehariya Kebele through Gisila Giday, Mergiya house to Bikila house
	0.220
	0.220
	100

	16
	From Tsehay Kore to Workineh H/Mekael
	0.114
	0.114
	100

	17
	From Basa Alemu to Dara Dafo
	0.305
	0.305
	100

	18
	From Alaro Ajeba to Oycha Adalo
	0.150
	0.150
	100

	19
	From Tefera Bizuneh to Almaz Gergeda
	0.195
	0.195
	100

	20
	From Nebiyat Legese to Jafaro Jarsa
	0.234
	0.234
	100

	21
	From Ato Dubale Dunke to S/R Yirgedu, Alemu Ano to Mewale Hitsan Block 4 (Planned during revision
	0.55
	0.165
	30

	
	Cobblestone Road total
	5.293
	4.82
	94.7



[bookmark: _Toc46148916]











       Table 2. Urban gravel roads built or rehabilitated under CIP for EFY 2012(2019/20)

	S/N
	Name of Project
	Planned (km)
	Actual (km)
	Percentage (%) Achievement

	1
	Ato Firew Bekele to Zone Urban Development office asphalt
	0.272
	0.272
	100%

	2
	Radio station to Catholic Mission
	0.389
	0.389
	100%

	3
	From gorge to Belay Bekele house
	0.644
	0.644
	100%

	4
	From Mekonen Elfineh to Abebe Dita
	0.260
	0.260
	100%

	5
	Sofoniyas Petros to Gana Manaye
	0.425
	0.425
	100%

	6
	Getahun Gelasho to Wondimu Debtera
	0.155
	0.155
	100%

	7
	Ato Mesfin Mardo to Giyorgis Exit
	0.154
	0.154
	100%

	8
	Daniel Demissie to Worku Woga
	0.153
	0.153
	100%

	9
	Kaleb Bogale to Yimam Eshetu
	0.230
	0.230
	100%

	10
	Tesema Zeleke to Habtamu Lutsa
	0.257
	0.257
	100%

	11
	Nock site Gravel road
	0.1
	0.1
	100%

	
	Total Urban gravel roads built or rehabilitated under CIP
	3.039
	3.039
	100%




[bookmark: _Toc46148917]


Table 3. Serviced land for industry, MSE sheds & housing under CIP for EFY 2012(2018/19)

	S/N
	Name of Project
	Planned (hectares)
	Actual (hectares)
	Percentage (%) Achievement

	1
	Serviced land for industry
	68.0
	17.5
	25.73

	2
	MSE sheds
	9.5
	10
	105.2

	3
	Housing
	16.9
	15.5
	91.7

	
	Total Serviced land for industry, MSE sheds and housing under CIP in CIP
	94.4
	43
	45.5



[bookmark: _Toc46148918]Table 4. Drains built or rehabilitated under CIP for EFY 2012 (2019/20)
	S/N
	Name of Project
	Planned (km)
	Actual (km)
	Percentage (%) Achievement

	1
	From Tamiru Tadese to University Female students entrance
	0.3 
	0.3 
	100

	2
	From Zena Data to Meseret Zerihun
	0.12 
	0.12
	100

	3
	From Kebede Tesema to Alemayehu Sorsa
	0.2
	0.2
	100

	4
	From Alemu Ano to Pawlos Genta (added during CIP Revision) 
	0.422
	0.2532
	60

	
	Total Drains built or rehabilitated under CIP
	1.042
	0.9832
	84






[bookmark: _Toc46148919]        Table 5. Public parks and greenery built or rehabilitated under CIP for EFY 2012(2019/20)
	S/N
	Name of Project
	Planned (hectares)
	Actual (hectares)
	Percentage (%) Achievement

	1
	Omo Hall Compound Greenery development phase-II
	 0.8
	0.6
	75%

	2
	Public Park at the side of Kulufo river phase-III
	 1.8
	-
	-

	3
	Greenery develpoment near Woze condominium
	                                                             0.85        
	
0.85
	100%

	4
	Public Park at the side of Kulufo river phase-2  
	0.45
	
0.45
	100%

	5
	Omo Hall Compound Greenary Development
	 0.54
	
0.54
	100%

	
	Total Public parks and greenery built or rehabilitated under CIP
	4.44
	2.44
	54%



[bookmark: _Toc46148920]              Table 6. Landfills built or rehabilitated under CIP for EFY ………. (20…/….)

	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	Total Landfills built or rehabilitated under CIP
	
	
	

	
	
	
	
	



[bookmark: _Toc46148921]         Table 7. Abattoirs built or rehabilitated under CIP for EFY 2012(2019/20)
	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	Abattior car
	1
	-
	-

	
	Total Abattoirs built or rehabilitated under CIP
	1
	-
	-



[bookmark: _Toc46148922]            Table 8. MSE Sheds built or rehabilitated under CIP for EFY 2012 (2019/20)

	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	MSE Shades at Abaya and Sikela sub cities
	15
	15
	100

	2
	MSE Shades at Nech sar and Secha sub cities
	15
	15
	100

	
	Total MSE Sheds built or rehabilitated under CIP
	30
	30
	100




[bookmark: _Toc46148923]   Table 9. Markets built or rehabilitated under CIP for EFY ………. (20…/….)

	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	
	
	
	

	
	Total Markets built or rehabilitated under UIIDP in CIP
	
	
	







[bookmark: _Toc46148924]



Table 10. Street lighting built or rehabilitated under CIP for EFY 2012 (2019/20)

	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	Total Streetlighting built or rehabilitated under CIP
	
	
	

	
	
	
	
	


[bookmark: _Toc46148925]
Table 11. Toilets built or rehabilitated under CIP for EFY ………. (20…/….)

	S/N
	Name of Project
	Planned (Number)
	Actual (Number)
	Percentage (%) Achievement

	1
	Total Toilets built or rehabilitated under CIP
	
	
	

	
	
	
	
	











[bookmark: _Toc46148926]Table 12. Solid waste vehicles, machinery& equipment provided under CIP for EFY ………. (20…/….)

	S/N
	Name of Project
	Planned Collection Vehicles (skiploaders, trailers carts etc)
	Actual Collection Vehicles
	Planned Transfer stations
	Actual Transfer stations
	Planned Skips
	Actual Skips
	Percent Achievement. Collection vehicles
	Percent Achievement. Transfer stations
	Percent Achievement. Skips

	
	
	Number
	No.
	No.
	No.
	No.
	No.
	%
	%
	%

	1
	
	
	
	
	
	
	
	
	
	

	Etc
	
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	
	


[bookmark: _Toc46148927]
  Table 13. Water Supply constructed or provided under CIP for EFY ………. (20…/….)

	S/N
	Name of Project
	Planned Water Meters
	Actual Water Meters
	Planned Standpipes
	Actual Standpipes
	Percent Achievement. Water Meters
	Percent Achievement. Standpipes

	
	
	Number
	Number
	Number
	Number
	Number
	Number

	1
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	



· 
1.1. [bookmark: _Toc20831464][bookmark: _Toc46148868]Operation and maintenance budget and expenditures to date
· Total O & M and utilization for EFY2012 for the city is as follows: Planned Birr 16,146,751.85; Cumulative Actual for 4th quarter  Birr 13,479,284.49; Achievement 83%. 
· The number of activities planned during the  4th quarter  are 10 and so far 8(80%) activities have been completed.
· Maintenance budget of Birr  16,146,751.85 is 10% of CIP amount of Birr 161,467,518.54 and  0.8% of Total Asset Replacement Cost. The requirement is that it should be either minimum 10% of CIP or minimum 2% of Total Asset Replacement Cost whichever is lesser. Accordingly the city fulfills this APA performance indicator.
· The Total Maintenance Deficit for the city as per the Asset Management Plan for EFY 2012  to EFY2014  is 82,549,868 and the annual maintenance budget for EFY 2012 is 16,146,751.8 which means the coverageof the deficit this year is 19.5%
[bookmark: _Toc20831525]Table 14. Operation & maintenance expenditures for the city

	No
	Name of Infrastructure (as per Table in CIP)
	Annual O & M Budget 
	Cumulative Actual Expenditure
	Utilization rate
%

	1
	Cobble Stone road
	2,500,000
	750,000
	30%

	2
	Gravel Roads
	2,000,000
	1,768,914.35
	88%

	3
	Media fance
	2,000,000
	2,160,292.37
	108%

	4
	Engineering machines
	1,000,000
	963,860.28
	96%

	5
	Water supply
	1,000,000
	1,167,397.55
	116%

	6
	Masonry Drains
	3,000,000
	1,897,100.25
	63%

	7
	Abbatior maintenance
	1,000,000
	355,000
	35

	8
	Abbatior fance
	1,500,000
	484,325
	32

	9
	Electricity
	1,836,694.72
	2,895,074.69
	158%

	10
	Other office good & Equpment
	310,057.13
	1,037,320
	334%

	
	Total for the city
	16,146,751.85
	13,479,284.49
	83%


1.2. [bookmark: _Toc20831466]Summary of Temporary Jobs Creation
1.2.1. [bookmark: _Toc20831467]Temporary Jobs Planned in CIPs and achieved to date

· The city has planned in the CIP to create in EFY 2012 number  5387temporary jobs of which 2629 are female (48.8%).  The total number of jobs for over 30 years old are 1829 (33.9%) and the number for under 30 years old are 3558 (66%)
· The percentage achievement in terms of temporary jobs actually created as at the  end of the reporting period is Male 2692(97%); Female 2513 (95%); Total  Over 30 years 1787 (97%) and under 30 years 3418 (96%)





[bookmark: _Toc46148929]Table 15. Temporary Jobs Created on Projects in the CIP

	S/N
	Name of Project
	Temporary Jobs Planned in CIP by Age Group
	Actual Temporary Jobs Created by CIP by Age Group

	
	
	Males
	Females
	Total
	Males
	Females
	Total

	
	
	30 years and under
	Over 30 years
	30 years and under
	Over 30 years
	30 years and under
	Over 30 years
	30 years and under
	Over 30 years
	30 years and under
	Over 30 years
	30 years and under
	Over 30 years

	A
	Cobblestone Road
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Ato Aynalem through Boyge Tilahun Ayano to Kalo Kenene
	20
	10
	25
	12
	45
	22
	25
	12
	16
	9
	62
	33

	2
	From Menu Mencho to Amare W/Georgis
	22
	11
	19
	10
	41
	21
	27
	13
	19
	10
	68
	38

	3
	From Ato Dubale Dunke to S/R Yirgedu, Alemu Ano to Mewale
	18
	10
	22
	11
	40
	21
	23
	12
	22
	15
	63
	41

	4
	From Alemayehu Biru to University Fence
	21
	10
	23
	11
	44
	21
	26
	7
	19
	9
	62
	25

	5
	From Endezihnew Kasaye to Wushu Pension
	19
	10
	27
	12
	46
	22
	27
	9
	17
	9
	64
	27

	6
	From Eyob Kurka to Gida Gita
	22
	11
	21
	10
	43
	21
	22
	9
	17
	13
	57
	42

	7
	From Lukas Woga to Dr. Melkamu Biniyam
	25
	11
	18
	8
	43
	19
	23
	11
	19
	15
	61
	38

	8
	From Chunche Jilo to Assefa Desalegn
	17
	9
	25
	12
	42
	21
	25
	12
	19
	12
	63
	36

	9
	From Fantu Mengesha to Eyasu Tsona
	19
	9
	23
	10
	42
	19
	20
	8
	19
	9
	39
	26

	10
	From Lambadina to Sina Laviyajo, Zewde Sholo to Asnakech Tesfaye, Endiriyas Anta to Adanech Takele and Asfaw Afa to Doyla Dore
	25
	12
	19
	9
	44
	21
	21
	9
	18
	15
	54
	34

	11
	From Zelalem Fish house to Habtamu Tsegaye
	18
	8
	26
	12
	44
	20
	19
	11
	19
	10
	52
	33

	12
	From Adiyo Karata to Amare Shamo
	21
	11
	24
	11
	45
	22
	20
	10
	21
	10
	47
	21

	13
	From Mehari Bedilu to Husen Dula
	21
	10
	21
	10
	42
	20
	21
	7
	20
	9
	59
	24

	14
	From Admasu Kota to Gurba Tele Tower
	18
	9
	26
	13
	44
	22
	23
	8
	24
	9
	47
	17

	15
	From Mesfin Albo to W/ro Tsehay house
	19
	8
	26
	13
	45
	21
	24
	9
	20
	9
	44
	18

	16
	From Menehariya Kebele through Gisila Giday, Mergiya house to Bikila house
	22
	10
	20
	10
	42
	20
	24
	9
	24
	9
	48
	18

	17
	From Tsehay Kore to Workineh H/Mekael
	20
	9
	21
	11
	41
	20
	23
	7
	26
	8
	49
	15

	18
	From Basa Alemu to Dara Dafo
	23
	11
	19
	9
	42
	20
	18
	9
	25
	6
	43
	15

	19
	From Alaro Ajeba to Oycha Adalo
	20
	10
	24
	12
	44
	22
	24
	10
	22
	5
	46
	15

	20
	From Tefera Bizuneh to Almaz Gergeda
	24
	12
	19
	9
	43
	21
	25
	15
	22
	5
	47
	20

	21
	From Nebiyat Legese to Jafaro Jarsa
	19
	17
	25
	12
	44
	29
	21
	9
	18
	5
	39
	14

	B
	Street Light
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Konso sefer adebabay to Admasu house and from Fish Corporation to Zone Urban Dev't Office
	


10
	5
	7
	6
	17
	11
	
	
	
	
	
	

	C
	Bridges,Fords& Culvert construction
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Chamo Campus University Fence Culvert
	25
	
19
	
20
	
12
	
45
	
31
	27
	18
	35
	10
	62
	28

	2
	Sebsibe Haile Culvert
	24
	17
	15
	14
	39
	31
	40
	20
	29
	8
	69
	28

	3
	Lemlem Edir   Culvert
	19
	24
	14
	9
	33
	33
	29
	22
	30
	8
	59
	30

	4
	Georgis to Protestant Cemetry   Culvert
	21
	17
	16
	15
	37
	32
	34
	15
	32
	10
	66
	25

	5
	Dawit Dage to Ashewa Mado Bridge
	41
	39
	42
	18
	83
	57
	29
	22
	29
	10
	58
	32

	D
	Rolled Cobble stone
	
	
	
	
	
	
	
	
	
	
	
	

	1
	
Ato Wondu house to New Asphalt
	20
	
10
	
25
	
12
	
45
	
22
	20
	15
	22
	10
	42
	25

	2
	Mandela school to Chamo campus
	22
	11
	19
	10
	41
	21
	20
	13
	20
	14
	40
	27

	3
	Ato Worku Ashine house to Gorge
	18
	10
	22
	11
	40
	21
	22
	14
	20
	13
	42
	23

	4
	Ato Gatla Gatiso to Kifle H/Mariyam
	21
	10
	23
	11
	44
	21
	24
	13
	22
	13
	46
	26

	5
	Ato Museder to Malebo Mancha
	19
	10
	27
	12
	46
	22
	20
	14
	28
	15
	48
	29

	6
	Shaleka Debebe Sisay to New Asphalt
	22
	11
	21
	10
	43
	21
	22
	15
	23
	14
	45
	29

	7
	Election Board to University fence
	25
	11
	18
	8
	43
	19
	26
	16
	20
	12
	46
	28

	8
	Ayana Soka to Petros Tema
	17
	9
	25
	12
	42
	21
	21
	12
	28
	17
	49
	29

	9
	Back of Hidase blocket to Balgo Alemu
	19
	9
	23
	10
	42
	19
	17
	10
	20
	9
	37
	19

	10
	Wube Tafese house to Asphalt road
	25
	12
	19
	9
	44
	21
	22
	11
	15
	10
	37
	21

	11
	Ato Sileshi Bekele to Bekele Babe house
	18
	8
	26
	12
	44
	20
	15
	9
	23
	12
	38
	21

	12
	Old Woze kebele to Hawariyat church
	21
	11
	24
	11
	45
	22
	20
	10
	22
	10
	42
	20

	13
	Memhire Zerihun Mekuriya to Zenebe Gobe
	21
	10
	21
	10
	42
	20
	20
	7
	19
	10
	39
	17

	14
	Ato Ola Orke to W/ro Almaz Kanko
	18
	9
	26
	13
	44
	22
	15
	10
	22
	11
	37
	21

	15
	Menehariya kebele to Demissie Debebe
	19
	8
	26
	13
	45
	21
	17
	9
	24
	10
	41
	19

	16
	Asphalt to nock site
	22
	10
	20
	10
	42
	20
	20
	9
	18
	8
	38
	17

	E
	Rolled Gravel Road
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Ato Firew Bekele to Zone Urban Development office asphalt
	19
	10
	27
	12
	46
	22
	15
	9
	23
	10
	38
	19

	2
	Radio station to Catholic Mission
	22
	11
	21
	10
	43
	21
	20
	9
	19
	8
	39
	17

	3
	From gorge to Belay Bekele house
	25
	11
	18
	8
	43
	19
	22
	10
	15
	6
	37
	16

	4
	From Mekonen Elfineh to Abebe Dita
	17
	9
	25
	12
	42
	21
	16
	10
	22
	10
	38
	20

	5
	Sofoniyas Petros to Gana Manaye
	19
	9
	23
	10
	42
	19
	15
	10
	20
	9
	35
	19

	6
	Getahun Gelasho to Wondimu Debtera
	25
	12
	19
	9
	44
	21
	21
	10
	15
	10
	36
	20

	7
	Ato Mesfin Mardo to Giyorgis Exit
	18
	8
	26
	12
	44
	20
	20
	10
	28
	15
	48
	25

	8
	Daniel Demissie to Worku Woga
	21
	11
	24
	11
	45
	22
	23
	16
	26
	14
	49
	30

	9
	Kaleb Bogale to Yimam Eshetu
	21
	10
	21
	10
	42
	20
	24
	13
	22
	15
	4628
	

	10
	Tesema Zeleke to Habtamu Lutsa
	18
	9
	26
	13
	44
	22
	20
	10
	23
	10
	43
	20

	11
	Nock site Gravel road
	19
	8
	26
	13
	45
	21
	22
	12
	25
	15
	47
	27

	F
	Rolled Bridges,Fords & Culvert construction
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Darot Gum'a to Kedir jemal Culvert
	10
	13
	12
	5
	22
	18
	8
	11
	12
	6
	20
	17

	G
	Rolled Roundabout construction
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Gamo Round about construction
	56
	45
	35
	28
	91
	73
	40
	35
	30
	21
	70
	56

	H
	Rolled  MSE Shade
	
	
	
	
	
	
	
	
	
	
	
	

	1
	MSE Shades at Abaya and Sikela sub cities
	15
	14
	12
	6
	27
	20
	15
	12
	10
	10
	25
	22

	2
	MSE Shades at Nech sar and Secha sub cities
	15
	14
	12
	6
	27
	20
	15
	12
	10
	10
	25
	22

	I
	Electric Line Expansion /Transformer

	
	
	
	
	
	
	
	
	
	
	
	

	1
	Gamo Round About, Kaba Sefer,Ashewa Mado and Radio Station
	8
	1
	1
	0
	9
	1
	2
	3
	2
	2
	4
	5

	J
	Drainage construction
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Tamiru Tadese to University Female students entrance
	16
	
10
	
17
	
5
	
33
	
15
	23
	16
	24
	8
	52
	24

	2
	From Zena Data to Meseret Zerihun
	8
	7
	12
	3
	20
	10
	20
	15
	26
	7
	46
	22

	3
	From Kebede Tesema to Alemayehu Sorsa
	12
	9
	13
	2
	
25
	
11
	21
	10
	20
	6
	41
	16

	K
	Ditch cover construction
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Ditch cover construction from Tesfaye Yadete to main asphalt
	16
	10
	17
	5
	33
	15
	31
	13
	20
	10
	51
	23

	L
	Greenery protection fence
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Referral Hospital to Lemlem Square phase-II
	12
	9
	13
	2
	25
	11
	26
	12
	20
	7
	41
	19

	M
	Greenery development
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Omo Hall Compound Greenery develpoment phase-II
	8
	7
	12
	3
	20
	10
	21
	12
	17
	8
	38
	21

	2
	Public Park at the side of Kulufo river phase-III
	12
	9
	13
	2
	25
	11
	17
	15
	13
	6
	30
	21

	N
	Asphalt median and greenery
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Haile Resort to Hawariyat Church
	18
	10
	12
	4
	30
	14
	22
	15
	20
	8
	42
	23

	2
	From Ajip square to Zonal Urban development department phase-II
	11
	
5
	
7
	
1
	18
	6
	7
	15
	22
	7
	41
	32

	O
	Rolled  Greenery Development
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Greenery develpoment near Woze condominium
	18
	8
	26
	12
	44
	20
	17
	10
	22
	12
	39
	22

	2
	Public Park at the side of Kulufo river phase-2
	21
	11
	24
	11
	45
	22
	20
	12
	21
	13
	41
	25

	5.3
	Omo Hall Compound Greenary Development
	21
	10
	21
	10
	42
	20
	20
	12
	21
	9
	41
	21

	P
	Rolled Greenery protection fence
	
	
	
	
	
	
	
	
	
	
	
	

	6.1
	From Referral Hospital to Lemlem Square
	5
	4
	3
	2
	8
	6
	5
	4
	3
	2
	8
	6

	Q
	Rolled Asphalt median and greenery
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Stadium to Selbaj tera
	6
	5
	4
	3
	10
	8
	8
	5
	6
	5
	14
	10

	2
	From Ajip square to Zonal Urban development department
	12
	3
	4
	5
	16
	8
	10
	5
	6
	5
	16
	10

	R
	Rolled Drainage Projects
	
	
	
	
	
	
	
	
	
	
	
	

	1
	From Wondu Eshetu to Alula Alto
	6
	5
	4
	3
	10
	8
	8
	6
	6
	5
	14
	11

	2
	Ato Kinfe house to Gorge
	12
	3
	4
	5
	16
	8
	10
	5
	6
	5
	16
	10

	S
	Retaining wall construction(New)
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Retaining wall at the side of Kulufo river phase-II
	56
	45
	35
	28
	91
	73
	20
	15
	29
	5
	49
	20

	2
	Konso Market to Stadium Retaining wall
	21
	11
	24
	11
	45
	22
	20
	15
	26
	5
	46
	20

	T
	Retaining wall(Rolled)
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Bere kebele Retaining wall
	18
	8
	26
	12
	44
	20
	17
	10
	22
	10
	39
	20

	2
	Belay Badebo Retaining wall
	21
	11
	24
	11
	45
	22
	20
	10
	21
	9
	41
	19

	3
	Edget Ber Lemlem Edir Retaining Wall
	21
	10
	21
	10
	42.00
	20
	19
	10
	20
	11
	39
	21

	V
	Buildings(New)
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Low cot house
	54
	15
	60
	12
	114
	27
	25
	5
	19
	5
	44
	10

	2
	Cadaster office building
	56
	12
	40
	11
	96
	23
	15
	5
	18
	2
	33
	7

	3
	Animal Health Center
	24
	14
	21
	9
	45
	23
	15
	5
	24
	4
	39
	9

	X
	Buildings(Rolled)
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Youth center construction
	14
	12
	14
	5
	28
	17
	12
	10
	11
	5
	23
	15

	3
	Rolled One shop service shed building
	16
	10
	13
	3
	29
	13
	12
	11
	10
	5
	22
	16

	Y
	Consultancy Services for designs andcontract management/supervision
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Design of City Administration Building
	3.00
	2
	2
	1
	5
	3
	2
	3
	5
	3
	8
	6

	
	Total CIP Job Creation
	1,774
	984
	1,784
	845
	3,558
	1,829
	1728
	964
	1690
	823
	3418
	1787







             .People Employed in firmsthat were provided with serviced land and/or MSE sheds under CIP
· The city has planned in the CIP in EFY 2012 for firms to employ  394 persons of which190 are female (48.2%).  The total number persons employed over 30 years old are 204 (52.8%) and the number for under 30 years old are 190 (48.2%)
· The percentage achievement in terms of actual persons employed as at the  end of the reporting period is Male 220(107%); Female 247(130%); Total  Over 30 years 234 (114%) and under 30 years 258(135%)

[bookmark: _Toc46148930]Table 16. People Employed in Firms that were provided with serviced land &/or MSE Sheds under CIP

	S/N
	Name of Project
	Planned Number of People Employed in firms provided with serviced land and/or MSE sheds under CIP
	Actual Number of People Employed in firms provided with serviced land and/or MSE sheds under CIP

	
	
	Males
	Females
	Total
	Males
	Females
	Total

	
	
	 30 years and under 
	 Over 30 years 
	 30 years and under 
	 Over 30 years 
	 30 years and under 
	 Over 30 years 
	 30 years and under 
	 Over 30 years 
	 30 years and under 
	 Over 30 years 
	 30 years and under 
	 Over 30 years 

	1
	Dairy farm Service land
	30
	44
	33
	41
	63
	85
	26
	30
	26
	30
	52
	60

	2
	Trad ( Shade
	20
	17
	18
	17
	38
	34
	25
	20
	42
	36
	67
	56

	3
	Service tea,hare,vehicles
	12
	15
	13
	10
	25
	25
	35
	29
	43
	34
	78
	63

	4
	Manfacturing wood  work  Servec land
	35
	31
	29
	29
	64
	60
	26
	29
	25
	26
	61
	55

	Total
	
	97
	107
	93
	97
	190
	204
	112
	108
	121
	126
	258
	234





1.3. [bookmark: _Toc20831471][bookmark: _Toc46148875]CIPs and Utilization Rates
· CIP approval: The CIP was approved by the City Council on  03/02/2012 and by the region on 04/02/2012
· Matching Funds: The budgeted IDA performance grant is Birr 57,194, 318.00 The budgeted ULG contribution is Birr 24,000,000 (41.96%). The budgeted regional contribution is Birr 24,000,000(41.96%). The actual amounts deposited in the UIIDP bank account are IDA: Birr 56,697,372.65;ULG:Birr;24,000,000(100%);date 29/08/2012 of bank deposit16/03/2012 and Region:Birr24,000,000(100%); date of bank deposit 24/03/2012
· CIP Utilization: CIP Expenditures to date for EFY2012 are as follows: Planned Birr 156,967,518.54; Cumulative Actual Expenditure Birr 116,139,700.4;Utilization Rate 73.9%.



[bookmark: _Toc46148931]Table 17.  CIP budgets and utilization rates

	No
	Name of Project
	Annual CIP Budget 
	Cumulative Actual Expenditure to date
	Utilization rate
	Remarks

	           A
	 Cobblestone Road 
	 
	
	
	 

	1
	 From Ato Aynalem through Boyge Tilahun Ayano to Kalo Kenene  
	2,449,011.69
	2,449,011.69          
	100
	 

	2
	 From Menu Mencho to Amare W/Georgis  
	2,286,451.83
	2,286,451.83          
	100
	 

	3
	 From Ato Dubale Dunke to S/R Yirgedu, Alemu Ano to Mewale Hitsan Block 4 (Planned during revision
	2,377,271.24
	713,181.3
	30
	 

	4
	 From Alemayehu Biru to University Fence 
	1,994,330.44
	1,994,330.44
	100
	 

	5
	 From Endezihnew Kasaye to Wushu Pension 
	1,982,363.54
	1,982,363.54
	100
	 

	6
	 From Eyob Kurka to Gida Gita 
	2,734,250.44
	2,187,400.352
	80
	 

	7
	 From Lukas Woga to Dr. Melkamu Biniyam 
	1,960,780.11
	1,960,780.11
	100
	 

	8
	 From Chunche Jilo to Assefa Desalegn 
	2,042,198.04
	2,042,198.04
	100
	 

	9
	 From Fantu Mengesha to Eyasu Tsona 
	1,920,071.11
	1,920,071.11
	100
	 

	10
	 From Lambadina to Sina Laviyajo, Zewde Sholo to Asnakech Tesfaye, Endiriyas Anta to Adanech Takele and Asfaw Afa to Doyla Dore 
	1,960,780.11
	     1,960,780.11         
	100
	 

	11
	 From Zelalem Fish house to Habtamu Tsegaye 
	1,797,944.25
	  1,797,944.25            
	100
	

	12
	 From Adiyo Karata to Amare Shamo 
	1,618,668.45
	            1,618,668.45
	100
	

	13
	 From Mehari Bedilu to Husen Dula  
	1,618,668.45
	1,618,668.45
	100
	

	14
	 From Admasu Kota to Gurba Tele Tower 
	2,516,545.87
	 2,516,545.87             
	100
	

	15
	 From Mesfin Albo to W/ro Tsehay house 
	1,655,479.95
	           1,655,479.95   
	100
	

	16
	 From Menehariya Kebele through Gisila Giday, Mergiya house to Bikila house 
	1,802,725.95
	  1,802,725.95              
	100
	

	17
	 From Tsehay Kore to Workineh H/Mekael 
	1,087,960.47
	        1,087,960.47        
	100
	

	18
	 From Basa Alemu to Dara Dafo 
	2,325,749.76
	      2,325,749.76        
	100
	

	19
	 From Alaro Ajeba to Oycha Adalo 
	1,694,710.84
	           1,694,710.84   
	100
	

	20
	 From Tefera Bizuneh to Almaz Gergeda 
	1,757,235.28
	 1,757,235.28             
	100
	

	21
	 From Nebiyat Legese to Jafaro Jarsa 
	                   1,920,071.11 
	       1,920,071.11        
	100
	

	           C
	 Bridges,Fords & Culvert construction 
	 
	                           -   
	#DIV/0!
	

	1
	 Chamo Campus University Fence    
	1,264,642.76 
	1,264,642.76         
	                100
	

	2
	 Sebsibe Haile Culvert  
	                   1,348,092.20 
	                943,664.54
	   70                      
	

	3
	 Lemlem Edir   Culvert 
	764,669.57 
	764,669.57            
	100
	

	4
	 Georgis to Protestant Cemetry    
	                       622,595.47 
	 622,595.47         
	                         100
	

	5
	 Dawit Dage to Ashewa Mado 
	                   8,000,000.00 
	                           -   
	                         -   
	

	D            
	 Economic & Social Services(New Projects) 
	 
	                           -   
	#DIV/0!
	

	           1
	 Abattior car 
	                   5,000,000.00 
	                           -   
	                         -   
	

	 E
	 Rolled  MSE Shade 
	 
	                           -   
	#DIV/0!
	

	 1
	 MSE Shades at Abaya and Sikela sub cities 
	                      1,631,154.10 
	                      1,631,154.10 
	100%
	

	 2
	 MSE Shades at Nech sar and Secha sub cities 
	                      1,636,876.71 
	                      1,636,876.71 
	100%
	

	           F 
	 Electric Line Expansion /Transformer 
	 
	                           -   
	#DIV/0!
	

	           1 
	 Gamo Round About, Kaba Sefer,Ashewa Mado and Radio Station 
	                   6,600,000.00 
	        6,600,000.00                      
	                         100  
	100

	           G
	 Drainage construction 
	 
	                           -   
	#DIV/0!
	

	           1
	 From Tamiru Tadese to University Female students entrance 
	                   1,958,863.94 
	      1,958,863.94                      
	100
	

	2
	 From Zena Data to Meseret Zerihun 
	                       968,613.71 
	      968,613.71                    
	100
	

	3
	 From Kebede Tesema to Alemayehu Sorsa 
	                   1,046,568.71 
	    1,046,568.71                          
	         100               
	

	4
	From Alemu Ano to Pawlos Genta (added during CIP Revision
	900,000
	540,000
	60
	

	     H       
	 Ditch cover construction 
	 
	                           -   
	#DIV/0!
	

	           1
	 Ditch cover construction from Tesfaye Yadete to main asphalt 
	                   2,012,101.04 
	 2,012,101.04                
	    100                     
	

	           I 
	 Greenery protection fence 
	 
	                          
	#DIV/0!
	

	           1 
	 From Referral Hospital to Lemlem Square phase-II 
	                   1,374,116.24 
	1,305,410.4            
	        95                  
	

	           J 
	 Greenery development 
	 
	                           -   
	#DIV/0!
	

	           1 
	 Omo Hall Compound Greenery develpoment phase-II 
	                   1,300,000.00 
	  1,105,000                           
	    85                    
	

	           2
	 Public Park at the side of Kulufo river phase-III 
	                   3,500,000.00 
	                           -   
	                         -   
	

	         K 
	 Asphalt median and greenery 
	 
	                           -   
	#DIV/0!
	

	1
	 From Haile Resort to Hawariyat Church 
	                   3,380,029.77 
	2,028,017.862
	60
	

	2
	 From Ajip square to Zonal Urban development department phase-II 
	                   1,238,810.81 
	1,238,810.81
	100
	

	         L
	 Solid Waste 
	 
	                           -   
	#DIV/0!
	

	         11.10 
	 Skip loader 
	                   4,018,603.09 
	                           -   
	                         -   
	

	         12.10 
	 Dust bin 
	300,000.00 
	 89,999
	                         30
	

	         M
	 Retaining wall construction(New) 
	 
	                           -   
	#DIV/0!
	

	1
	 Retaining wall at the side of Kulufo river phase-II 
	                 10,496,578.26 
	                           -   
	                         -   
	

	2
	 Konso Market to Stadium Retaining wall 
	3,896,763.50 
	2,338,058.1
	60
	

	         N 
	 Buildings(New) 
	 
	                           -   
	#DIV/0!
	

	1
	 Low cot house 
	                   4,000,000.00 
	1,227,509.50
	30.69
	
	                       

	2
	 Cadaster office building 
	                   1,000,000.00 
	800,000
	80
	

	3
	 Animal Health Center 
	                       500,000.00 
	360,000.00
	72
	
	               

	         O 
	 Machinery and Vehicle 
	 
	                           -   
	#DIV/0!
	

	1
	 Total station 
	                   2,000,000.00 
	                           446,500
	 22.43                
	

	2
	 Police Car 
	                   1,000,000.00 
	          700,000.00        
	                         70 
	

	         P
	 Consultancy Services for designs and contract management/supervision 
	 
	                           -   
	#DIV/0!
	[bookmark: _GoBack]

	         1
	 Design of City Adminstration Building 
	500,000.00
	500,000
	100
	

	          Q
	 Rolled Cobble stone 
	 
	                           -   
	#DIV/0!
	

	1
	 Ato Wondu house to New Asphalt  
	                       565,548.98 
	                       565,548.98 
	100%
	

	2
	 Mandela school to Chamo campus 
	                       188,471.20 
	                       188,471.20 
	100%
	

	3
	 Ato Worku Ashine house to Gorge 
	1,390,376.64
	1,390,376.64
	100%
	

	4
	 Ato Gatla Gatiso to Kifle H/Mariyam 
	                       607,245.40 
	                       607,245.40 
	100%
	

	5
	 Ato Museder to Malebo Mancha 
	                   1,534,930.14 
	                   1,534,930.14 
	100%
	

	6
	 Shaleka Debebe Sisay to New Asphalt 
	                   3,653,872.00 
	                   3,653,872.00 
	100%
	

	7
	 Election Board to University fence 
	                       474,354.03 
	                       474,354.03 
	100%
	

	8
	 Ayana Soka to Petros Tema 
	                   1,976,642.59 
	                   1,976,642.59 
	100%
	

	9
	 Back of Hidase blocket to Balgo Alemu  
	                   1,227,384.17 
	                   1,227,384.17 
	100%
	

	10
	 Wube Tafese house to Asphalt road 
	                   1,075,031.62 
	                   1,075,031.62 
	100%
	

	11
	 Ato Sileshi Bekele to Bekele Babe house 
	                       479,144.86 
	                       479,144.86 
	100%
	

	12
	 Old Woze kebele to Hawariyat church 
	                   2,554,669.48 
	                   2,554,669.48 
	100%
	

	13
	 Memhire Zerihun Mekuriya to Zenebe Gobe 
	                   1,075,393.00 
	                   1,075,393.00 
	100%
	

	14
	 Ato Ola Orke to W/ro Almaz Kanko 
	                       400,350.07 
	                       400,350.07 
	100%
	

	15
	 Menehariya kebele to Demissie Debebe 
	                       274,769.21 
	                       274,769.21 
	100%
	

	16
	 Asphalt to nock site  
	                       956,986.99 
	956,986.99
	100%
	

	          R 
	 Rolled Bridges,Fords & Culvert construction 
	 
	                           -   
	#DIV/0!
	

	          1 
	 Darot Gum'a to Kedir jemal Culvert    
	                       321,318.39 
	             321,318.39               
	    100%                     
	

	          S
	 Rolled Roundabout constrution 
	 
	                           -   
	#DIV/0!
	

	          1
	 Gamo Round about construction 
	                   2,000,000.00 
	            4,000,000.00 
	                   200%
	

	          T 
	 Rolled Gravel Road 
	 
	                           -   
	#DIV/0!
	

	1
	 Ato Firew Bekele to Zone Urban Development office asphalt 
	                       424,414.03 
	                       424,414.03 
	100%
	

	2
	 Radio station to Catholic Mission 
	                   1,600,401.30 
	                   1,600,401.30 
	100%
	

	3
	 From gorge to Belay Bekele house 
	                   2,306,585.65 
	                   2,306,585.65 
	100%
	

	4
	 From Mekonen Elfineh to Abebe Dita 
	                   1,230,008.72 
	                   1,230,008.72 
	100%
	

	5
	 Sofoniyas Petros to Gana Manaye 
	                   1,699,402.16 
	                   1,699,402.16 
	100%
	

	6
	 Getahun Gelasho to Wondimu Debtera 
	                       736,076.61 
	                       736,076.61 
	100%
	

	7
	 Ato Mesfin Mardo to Giyorgis Exit 
	                       728,430.84 
	                       728,430.84 
	100%
	

	8
	 Daniel Demissie to Worku Woga 
	                       920,893.94 
	                       920,893.94 
	100%
	

	9
	 Kaleb Bogale to Yimam Eshetu 
	                       898,252.35 
	                       898,252.35 
	100%
	

	10
	 Tesema Zeleke to Habtamu Lutsa 
	                   1,164,572.80 
	                   1,164,572.80 
	100%
	

	11
	 Nock site Gravel road 
	664,700.00
	664,700.00
	100%
	

	          U 
	 Rolled  Greenery Development 
	 
	                           -   
	#DIV/0!
	

	1
	 Greenery develpoment near Woze condominium 
	                   3,503,898.09 
	                   3,503,898.09 
	100%
	

	2
	 Public Park at the side of Kulufo river phase-2  
	                   1,588,860.59 
	                   1,588,860.59 
	100%
	

	3
	 Omo Hall Compound Greenary Development 
	                   1,313,747.93 
	                   1,313,747.93 
	100%
	

	          V
	 Rolled Greenery protection fence 
	 
	                           -   
	#DIV/0!
	

	          
	 From Referral Hospital to Lemlem Square 
	611,464.55
	611,464.55
	100%
	

	          X
	 Rolled Asphalt median and greenery 
	 
	                           -   
	#DIV/0!
	

	1
	 Stadium to Selbaj tera 
	324,488.45
	324,488.45
	100%
	

	2
	 From Ajip square to Zonal Urban development department 
	210,771.60
	210,771.60
	100%
	

	          Y 
	 Rolled Drainage Projects 
	 
	                           -   
	#DIV/0!
	

	1
	 From Wondu Eshetu to Alula Alto 
	172,941.32
	172,941.32
	100%
	

	2
	 Ato Kinfe house to Gorge 
	439,696.17
	439,696.17
	100%
	

	          Z 
	 Retaining wall(Rolled) 
	 
	                           -   
	#DIV/0!
	

	1
	 Bere kebele Retaining wall 
	177,141.73
	177,141.73
	100%
	

	2
	 Belay Badebo Retaining wall 
	74,876.49
	74,876.49
	100%
	

	3
	 Edget Ber Lemlem Edir Retaining Wall 
	757,055.64
	757,055.64
	100%
	

	  Z.1
	 Buildings(Rolled) 
	 
	                           -   
	#DIV/0!
	

	1
	 Youth center construction 
	600,000.00
	413,145.55
	68.9%
	

	2
	 Rolled One shop serveice shed building 
	300,000.00
	-
	-
	

	 
	 Total for the city 

	156,967,518.54
	116,139,700.4
	73.9%
	





1.4. [bookmark: _Toc46148877] Revenue Performance: Municipal and State Revenues
1.4.1. [bookmark: _Toc46148878]Municipal Revenues (excluding land lease)
The planned and actual figures for municipal revenues (excluding land lease)are as follows: Planned for the year: Birr 47,855,385; Cumulative Actual for the quarter: Birr77,243,774; Achievement 161%. …
1.4.2. [bookmark: _Toc46148879]Municipal Revenues (including land lease)
The planned and actual figures for municipal revenues (including land lease)are as follows: Planned for the year: Birr 58,024,298; Cumulative Actual for the quarter/:  Birr 92,457,802; Achievement 159%. 
1.4.3. [bookmark: _Toc46148880]State Revenues
· The planned and actual figures for state revenues are as follows: Planned for the year Birr 174,466,948; Cumulative Actual for the half year Birr 181,234,056; achievement 104%. 
1.5. [bookmark: _Toc46148881]Internal & External Audit
· Internal Audit:Internal Audit Quarterly Reports were submitted to BoFED/ZoFED and copied to the Mayor as follows:-
1st Quarter:-Deadline:10/02/12 Date Submitted10/02/12     
2ndQuarter:-Deadline:10/05/12 Date Submitted 8/05/12
3rd Quarter:- Deadline:10/08/2012     Date Submitted10/08/2012; 
4th Quarter:- Deadline:10/11/2012  Date Submitted 09/11/2012;
· External Audit: Timely Audit & Opinion: The audit for EFY2012 ,was submitted by ORAG to the ULG on time by January 4, 21/04/2012 and  it was qualified/unqualified.
· External Audit: Audit Compliance: The number of audit queries for the previous EFY2011  were 6 and the number acted on are 6(100%).
1.6. [bookmark: _Toc46148882]Financial Management
1.6.1. [bookmark: _Toc46148883]Timely Financial Reporting.
· Quarterly financial reports were formally submitted to the regional office with registered cover letter by deadline in accordance with regional FM manual & regulations as follows: 
· 1st Quarter:- Deadline: 06/02/12  Date Submitted 05/02/12;     
· 2nd Quarter:- Deadline:06/05/2012 Date Submitted 05/05/2012; 
· 3rdQuarter:-Deadline: 06/08/2012 Date Submitted 05/08/2012; 
· 4thQuarter:- Deadline: 06/11/2012 Date Submitted 05/11/2012;



1.6.2. [bookmark: _Toc46148884]Monthly cash and bank reconciliation
· [bookmark: report]Monthly cash and bank reconciliation reports were submitted to BoFED timely as per regional regulations and manuals as follows: 
	No
	Financial Month for EFY2012
	Deadline for submission to BoFED 
	Date of submission to BoFED

	1
	July – August
	06/12/11
	05/12/11

	2
	August –September
	06/01/12
	05/01/12

	3
	September – October
	06/02/12
	05/02/12

	4
	October –November
	06/03/2012
	05/03/2012

	5
	November –December
	06/04/2012
	05/04/2012

	6
	December – January
	06/05/2012
	05/05/2012

	7
	January – February
	06/05/2012
	05/06/2012

	8
	February – March
	06/07/2012
	04/07/2012

	9
	March – April
	06/08/2012
	05/08/2012

	10
	April-May
	06/09/2012
	06/09/2012

	11
	May- June
	06/10/2012
	06/10/2012

	12
	June – July
	15/11/2012
	10/11/2012


[bookmark: _Toc46148886]                      3.9 .Procurement Management
[bookmark: _Toc46148887]Overall status of procurement
· Total Projects:  41 contracts out of  41 planned contracts have been signed (95.1%).  The number of contracts not yet tendered out are 41 (100%). The number of contracts in process are 13(31.7%). The number of contracts completed to-date is 26(63.4%). 
· Rolled Over Projects:  44 contracts out of  44planned contracts have been signed (100%).  The number of contracts not yet tendered out are 0(0%). The number of contracts in process are 1(2.27%). The number of contracts completed to-date is 43(97.7%). 
· New Projects:  41contracts out of 41 planned contracts have been signed (100%).  The number of contracts not yet tendered out are39(95.1%). The number of contracts in process are 13(31.7%). The number of contracts completed to-date is 26(63.4%). 

[bookmark: _Toc46148932]Table 18. Summary of Procurement Status for EFY 2012
(a) Total Projects
	 
	 
	EFY 2012 (2019/20)  (GRAND TOTAL INCLUDING  ROLLED OVER PROJECTS)

	S. N
	Name of ULG
	Number of Contracts Planned
	Number of Contracts not tendered out
	Number of Contracts in process
	Number of Contracts Signed
	Number of Contracts Completed
	Percent of Contracts not tendered out
	Percent of contracts signed
	Percent of contracts completed

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	 
	 Arbaminch
	44
	2
	01
	42
	41
	4.5%
	95.4%
	93%



(b) Rolled Over Projects
	 
	 
	EFY 2012 (2019/20)  (ROLLED OVER PROJECTS)

	S. N
	Name of ULG
	Number of Contracts Planned
	Number of Contracts not tendered out
	Number of Contracts in process
	Number of Contracts Signed
	Number of Contracts Completed
	Percent of Contracts not tendered out
	Percent of contracts signed
	Percent of contracts completed

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	 
	 Arbaminch
	44
	2
	1
	42
	41
	4.8%
	95.4%
	93.2%


(c) New Projects
	 
	 
	EFY 2012 (2019/20) (EXCLUDING  ROLLED OVER PROJECTS)

	S. N
	Name of ULG
	Number of Contracts Planned
	Number of Contracts not tendered out
	Number of Contracts in process
	Number of Contracts Signed
	Number of Contracts Completed
	Percent of Contracts not tendered out
	Percent of contracts signed
	Percent of contracts completed

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	1
	Arbaminch
	41
	2
	13
	39
	26
	4.8%
	95.12%
	63.4



[bookmark: _Toc46148933]Table 19. Detailed Procurement Status for Rolled over Projects for EFY 2012

	S. N
	Name of Project
	Procurement Method
	 Estimated Amount in Birr
	Tendered out
(Yes or No)
	Date  Contract tendered out
	Date ContractSigned
	Date  Contract Completed

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	 A
	 
Cobble stone
	 
	 
	 
	 
	 
	 

	1
	Asphalt to Nock Site
	LCB
	1,448,253.65
	yes
	
	4/8/2011
	4/01/2012

	 2
	 Ayana Soka to Petros Tema
	 >>
	 2,845,385.66
	 yes
	 
	 4/8/2011
	4/01/2012

	 3
	 Old Weze to Hawareyat Church
	 >>
	 3,605,434.23
	 yes
	 
	 4/8/2011
	4/01/2012

	 4
	 Back of Hidase to Balgo Alemu
	 >>
	 1,753,014.06
	 yes
	 
	 4/8/2011
	4/01/2012

	 B
	 Gravel road
	 
	 
	 
	 
	 
	 

	 1
	 Ato Firew Bekele to Zone Urban Development office asphalt Radio station to Catholic Mission From gorge to Belay Bekele house
	NCB
	 3,774,785.07
	 yes
	 
	 27/10/2011
	 27/02/2012

	 2
	From Mekonen Elfineh to Abebe Dita Sofoniyas Petros to Gana Manaye
	NCB
	 2,547,979.05
	 yes
	 
	 27/10/2011
	27/02/2012

	 3
	Sofoniyas Petros to Gana Manaye Ato Mesfin Mardo to Giyorgis Exit Daniel Demissie to Worku Woga
	NCB
	 2,089,341.91
	 yes
	 
	 27/10/2011
	27/02/2012

	 4
	Kaleb Bogale to Yimam Eshetu Tesema Zeleke to Habtamu Lutsa Tesema Zeleke to Habtamu Lutsa
	NCB
	 2,326,568.39
	 yes
	 
	 27/10/2011
	27/02/2012






[bookmark: _Toc46148934]Table 20. Detailed Procurement Status for New Projects for EFY 2012

	S. N
	Name of Project
	Procurement Method
	 Estimated Amount in Birr
	Tendered out
(Yes or No)
	Date  Contract tendered out
	Date Contract Signed
	Date  Contract Completed

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	 A
	 Cobble stone
	 
	 
	 
	 
	 
	 

	1
	From Ato Aynalem through Boyge Tilahun Ayano to Kalo Kenene 
	 LCB
	2,449,011.69
	 yes
	 17/02/12
	 16/4/12
	 16/09/2012

	2
	From Menu Mencho to Amare W/Georgis 
	 >>
	2,286,451.83
	 >>
	 >>
	 >>
	 16/09/2012

	3
	From Ato Dubale Dunke to S/R Yirgedu, Alemu Ano to Mewale
	 >>
	2,377,271.24
	 >>
	 
	 29/08/2012
	 29/12/2012

	4
	From Alemayehu Biru to University Fence
	 >>
	1,994,330.44
	 >>
	17/02/12
	 16/4/12
	 16//2012

	5
	From Endezihnew Kasaye to Wushu Pension
	 >>
	1,982,363.54
	 >>
	 >>
	 >>
	 16/7/2012

	6
	From Eyob Kurka to Gida Gita
	 >>
	2,734,250.44
	 >>
	 >>
	 >>
	 16/8/2012

	7
	From Lukas Woga to Dr. Melkamu Biniyam
	 >>
	1,960,780.11
	 >>
	 >>
	 >>
	 16/7/2012

	8
	From Chunche Jilo to Assefa Desalegn
	 >>
	2,042,198.04
	 >>
	 >>
	 >>
	16/7/2012

	9
	From Fantu Mengesha to Eyasu Tsona
	>>
	1,920,071.11
	>>
	>>
	>>
	16/7/2012

	10


	From Lambadina to Sina Laviyajo, Zewde Sholo to Asnakech Tesfaye, Endiriyas Anta to Adanech Takele and Asfaw Afa to Doyla Dore
	>>
	1,960,780.11
	>>
	>>
	>>
	16/7/2012

	11

	From Zelalem Fish house to Habtamu Tsegaye
	>>
	1,797,944.25
	>>
	>>
	>>
	16/7/2012

	12

	From Adiyo Karata to Amare Shamo
	>>
	1,618,668.45
	>>
	
	16/04/2012
	04/07/202012

	13
	From Mehari Bedilu to Husen Dula 
	>>
	1,797,944.25
	>>
	17/02/12
	16/4/12
	16/7/2012

	14
	From Admasu Kota to Gurba Tele Tower
	>>
	1,618,668.45
	>>
	>>
	>>
	16/7/2012

	15
	From Mesfin Albo to W/ro Tsehay house
	>>
	1,618,668.45
	>>
	>>
	>>
	16/7/2012

	16
	From Menehariya Kebele through Gisila Giday, Mergiya house to Bikila house
	>>
	1,802,725.95
	>>
	>>
	>>
	16/7/2012

	17
	From Tsehay Kore to Workineh H/Mekael
	>>
	1,087,960.47
	>>
	>>
	>>
	16/7/2012

	18
	From Basa Alemu to Dara Dafo
	>>
	2,325,749.76
	>>
	>>
	>>
	16/8/2012

	19
	From Alaro Ajeba to Oycha Adalo
	>>
	1,694,710.84
	>>
	>>
	>>
	16/7/2012

	20
	From Tefera Bizuneh to Almaz Gergeda
	>>
	1,757,235.28
	>>
	>>
	>>
	16/7/2012

	21

	From Nebiyat Legese to Jafaro Jarsa
	>>
	1,920,071.11
	>>
	
	04/07/2012
	04/11/2012

	B
	Bridges,Fords & Culvert construction
	
	
	
	
	
	

	1
	Chamo Campus University Fence   
	LCB
	1,264,642.76
	>>
	
	8/7/2012
	8/11/2012

	2
	Sebsibe Haile Culvert 
	LCB
	1,348,092.20
	>>
	
	8/7/2012
	8/11/2012

	3
	Lemlem Edir   Culvert
	LCB
	764,669.57
	>>
	
	8/7/2012
	8/11/2012

	4
	Georgis to Protestant Cemetry   
	LCB
	622,595.47
	>>
	
	8/7/2012
	8/11/2012

	5
	Dawit Dage to Ashewa Mado
	NCB
	8,000,000.00
	>>
	3/7/2012
	10/10/2012
	10/04/2013

	C
	Economic & Social Services(New Projects)
	
	
	
	
	
	

	1
	Abattior car
	
	5,000,000.00
	-
	
	
	

	D
	Electric Line Expansion /Transformer
	
	
	
	
	
	

	1
	Gamo Round About, Kaba Sefer,Ashewa Mado and Radio Station
	direct
	6,600,000.00
	direct
	---
	----
	-----

	E
	Drainage construction
	
	
	
	
	
	

	1
	From Tamiru Tadese to University Female students entrance
	LCB
	1,958,863.94
	>>
	
	8/07/2012
	08/11/2012

	2
	From Zena Data to Meseret Zerihun
	LCB
	968,613.71
	>>
	
	>>
	>>

	3
	From Kebede Tesema to Alemayehu Sorsa
	LCB
	1,046,568.71

	>>
	
	>>
	>>

	4
	From Alemu Ano to Pawlos Genta
	LCB
	900,000
	>>
	
	
	

	F
	Ditch cover construction
	
	
	
	
	
	

	1
	Ditch cover construction from Tesfaye Yadete to main asphalt
	LCB
	2,012,101.04
	>>
	
	8/7/2012
	8/11/2012

	G
	Greenery protection fence
	
	
	
	
	
	

	1
	From Referral Hospital to Lemlem Square phase-II
	LCB
	1,374,116.24
	>>
	
	8/7/2012
	8/11/2012

	H
	Greenery development
	
	
	
	
	
	

	1
	Omo Hall Compound Greenery develpoment phase-II
	LCB
	1,300,000.00
	>>
	
	10/10/2012
	

	2
	Public Park at the side of Kulufo river phase-III
	LCB
	3,500,000.00
	>>
	
	10/10/2012
	

	I
	Solid Waste
	
	
	
	
	
	

	1
	Skip loader
	LCB
	4,018,603.09
	
	
	
	

	J

	Asphalt median and greenery
	
	
	
	
	
	

	1
	
From Haile Resort to Hawariyat Church
	LCB
	3,380,029.77
	>>
	
	8/7/2012
	8/11/2012

	2
	From Ajip square to Zonal Urban development department phase-II
	LCB
	1,238,810.81
	>>
	
	8/7/2012
	8/11/2012

	K
	Retaining wall construction(New)
	
	
	
	
	
	

	1
	Retaining wall at the side of Kulufo river phase-II
	NCB
	10,496,578.26
	>>
	3/7/2012
	10/10/2012
	10/04/2013

	2
	Konso Market to Stadium Retaining wall
	LCB
	3,896,763.50
	>>
	
	08/07/2012
	-----

	L

	Buildings(New)
	
	
	
	
	
	

	1
	Low cot house
	LCB
	4,000,000.00
	>>
	Award
	
	

	2
	Cadaster office building
	LCB
	1,000,000.00
	>>
	Award
	
	

	3
	Animal Health Center
	LCB
	500,000.00
	>>
	On proces
	
	

	M
	Machinery and Vehicle
	
	
	
	
	
	

	1
	Total station
	LCB
	2,000,000.00
	>>
	
	
	

	2
	
Police Car
	
	1,000,000.00
	>>
	
	
	

	N
	Consultancy Services for designs and contract management/supervision
	
	
	
	
	
	

	1S
	Design of City Adminstration Building
	LCB
	500,000.00
	>>
	
	
	









1.6.3. [bookmark: _Toc46148888]Procurement Outcomes
· The status of procurement outcomes for the previous and current financial year is as follows:-
[bookmark: _Toc46148935]Table 21. Procurement Outcomes Status for previous and current financial year

	S. N
	Procurement Outcome
	Threshold
	Previous financial year
EFY2011
	Current financial year
EFY2012

	 1
	Percentage (by no. and value) of procurement items not included in the original annual procurement plan
	5%
	 05
	 0%

	 2
	Average deviation between original Planned and Actual Procurement cycle time (procurement initiation-contract completion)
	5%
	 3%
	 2%

	 3
	Deviation between original price in the procurement plan and award price
	20%
	 2%
	 2%

	 4
	Deviation between contract price and completion price (turnout cost)
	25%
	 3%
	 2%

	 5
	Percentage (by no. and value) of procurements conducted through open bidding procedure
	85%
	 98%
	 41%

	 6
	Complaints resolved within the standard time frame
	100%
	 100%
	 100%

	 7
	Percentage of action taken from the previous procurement audit qualifications/ recommendations (should equal or exceed)
	90%
	 100%
	 100%



1.6.4. [bookmark: _Toc46148889]Procurement Complaints

· The city has during the year received,…….. procurement complaints and resolved ………..
· The details of the procurement complaints are as follows:-
[bookmark: _Toc46148936]




Table 22. Details of Procurement Complaints Received & Resolved for EFY 2012

	S/ N
	Name of Contract
	Contract Number
	Name of Complainant
	Nature of Complaint
	DateReceived
	Date Resolved
	Resolution

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	 
	 0
	 0
	 0
	 0
	 0
	 0
	 0

	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 


	
1.6.5. [bookmark: _Toc46148890]Procurement Audit
· The Procurement Audit for the previous EFY 12 was carried out by the Regional Public Procurement & Property Administration Agency (RPPPA). The audit was started on 03/12/0211 and completed on 30/12/2011.The audit report was submitted by the RPPPA to the ULG on 15/03/2012E.C
1.6.6. [bookmark: _Toc46148891]Issues/problems and how they will be addressed
· The issues and problems faced in Procurement Management are ………………
· The remedial measures taken are………………..

1.7. [bookmark: _Toc46148892]Environmental & Social Management
1.7.1. [bookmark: _Toc46148893]Environmental and social management performance for the year
· In regard to environmental and social management, for EFY2012, the city has so far screened 50 projects (%) as per the ESMSG and  50 projects (50%) were .categorized as Schedule ; 36 projects (72%) as Schedule 2 and 11 Projects (28%) as Schedule 3. The number submitted to REPA were 50 (100%) and 47 were accepted/approved by REPA. Of the ….. projects categorized as Schedule 1, only 47  EIAs have been completed (100%) and ……are still pending (….%). Of the 36 projects categorized as Schedule 2, only 14 projects have had partial EIAs (Environmental Review Report and EMP) completed. ……..are therefore still pending. 
· 50 projects were screened as per the RSG with …-……(-….%) requiring no further action. RAPs have been done for 1 projects which means RAPs for 1 projects (……%) are still pending.
[bookmark: _Toc46148937]Table 23. Environment Management Performance for the year
	Total Number of CIP Projects
	Projects Screened
	Number submitted to REPA
	Number accepted/ approved by REPA
	Number of Schedule 1 projects for which EIA completed
	Number of Schedule 2 projects for which partial EIAs (Environmental Review Report and EMP) Completed

	
	Total Screened as per the ESMSG
	Schedule 1
	Schedule 2
	Schedule 3
	
	
	
	

	 

	 50
	 0
	36
	14 
	50 
	 50
	
----
	
36

	Percentage (%)
	
	
	
	
	
	
	
	

























[bookmark: _Toc46148938]

Table 24. Social Management Performance for the year

	Total Number of CIP Projects
	Total Number of Projects Screened as per the RSG
	Percentage of projects Screened
	Total Number of Projects requiring RAP
	Percentage of Projects requiring RAP
	Total Number of Projects for which RAP completed
	Percentage of projects for which RAP completed
	Total Number of projects not requiring RAP 
	Percentage of projects not requiring RAP

	50
	
	
100
	1
	
1
	
1
	
1
	
---
	
---



1.7.2. [bookmark: _Toc46148894]Issues/Problems faced in environmental and social screening

· The issues/problems faced in environmental and social screening are………………………………….
· The remedial measures taken are …………………


[bookmark: _Toc46148939]                                                                Table 25. Detailed Status of Screening of Projects

	S/N
	Project name
	ESMSG Screening Form and Decision
	RSG Screening Form and Decision

	
	
	Date ESMSG Screening Form prepared
	Categorization/ Recommendations
	Date accepted by REPA
	Date EIA or environ-mental review report completed
	Date RSG  Screening Form prepared
	Recommendations (RAP or no further action (NFA) to be taken) 
 
	Date Census Survey & Land Inventory completed
	Date RAP prepared
	Date RAP/ Compensation Plans (if applicable) approved by ULG Mayor’s Committee

	
	
	
	(Schedule 1, 2 or 3)
 
	
	
	
	
	
	
	

	1
	
Cobblestone Road
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	From Ato Aynalem through Boyge Tilahun Ayano to Kalo Kenene 
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	From Menu Mencho to Amare W/Georgis 
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	3
	From Ato Dubale Dunke to S/R Yirgedu, Alemu Ano to Mewale
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	4
	From Alemayehu Biru to University Fence
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	5
	From Endezihnew Kasaye to Wushu Pension
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	6
	From Eyob Kurka to Gida Gita
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	7
	From Lukas Woga to Dr. Melkamu Biniyam
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	8
	From Chunche Jilo to Assefa Desalegn
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	9
	From Fantu Mengesha to Eyasu Tsona
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	
10
	From Lambadina to Sina Laviyajo, Zewde Sholo to Asnakech Tesfaye, Endiriyas Anta to Adanech Takele and Asfaw Afa to Doyla Dore
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	11

	From Zelalem Fish house to Habtamu Tsegaye
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	12



	From Adiyo Karata to Amare Shamo
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	13

	From Mehari Bedilu to Husen Dula 
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	14

	From Admasu Kota to Gurba Tele Tower
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	15

	From Mesfin Albo to W/ro Tsehay house
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	16
	From Menehariya Kebele through Gisila Giday, Mergiya house to Bikila house
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	17
	From Tsehay Kore to Workineh H/Mekael
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	18
	From Basa Alemu to Dara Dafo
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	19

	From Alaro Ajeba to Oycha Adalo
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	20
	From Tefera Bizuneh to Almaz Gergeda
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	21

	From Nebiyat Legese to Jafaro Jarsa
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	Bridges,Fords & Culvert construction
	
	
	
	
	
	
	
	
	

	1
	Chamo Campus University Fence   
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	Sebsibe Haile Culvert 
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	3
	Lemlem Edir   Culvert
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	4
	Georgis to Protestant Cemetry   
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	5
	Dawit Dage to Ashewa Mado
	14/02/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	3
	Economic & Social Services(New Projects)
	
	
	
	
	
	
	
	
	

	1
	Abattior car
	
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	4
	Electric Line Expansion /Transformer
	
	
	
	
	
	
	
	
	

	1
	Gamo Round About, Kaba Sefer,Ashewa Mado and Radio Station
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	5
	Drainage construction
	
	
	
	
	
	
	
	
	

	1
	From Tamiru Tadese to University Female students entrance
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	From Zena Data to Meseret Zerihun
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	3
	From Kebede Tesema to Alemayehu Sorsa
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	4
	From Alemu Ano to Pawlos Genta
	
	
	
	
	
	
	
	
	

	6
	Ditch cover construction
	
	
	
	
	
	
	
	
	

	1
	Ditch cover construction from Tesfaye Yadete to main asphalt
	06/03/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	7
	Greenery development
	
	
	
	
	
	
	
	
	

	2
	Public Park at the side of Kulufo river phase-III
	18/02/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	8

	Asphalt median and greenery
	
	
	
	
	
	
	
	
	

	
1
	
From Haile Resort to Hawariyat Church
	18/02/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	9
	Retaining wall construction(New)
	
	
	
	
	
	
	
	
	

	1
	Retaining wall at the side of Kulufo river phase-II
	18/02/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	Konso Market to Stadium Retaining wall
	18/02/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	10

	Buildings(New)
	
	
	
	
	
	
	
	
	

	1

	Low cot house
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	2
	Animal Health Center
	06/03/2012
	2
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-

	11
	Machinery and Vehicle
	
	
	
	
	
	
	
	
	

	1

	Total station
	
	
	
	
	
	
	
	
	

	2
	
Police Car
	
	
	
	
	
	
	
	
	

	12
	Consultancy Services for designs and contract management/supervision
	
	
	
	
	
	
	
	
	

	1
	Design of City Adminstration Building
	18/02/2012
	3
	14/03/2012
	30/03/2012
	06/03/2012
	No
	-
	-
	-



1.8. [bookmark: _Toc46148895]Urban Resilience and Disaster Risk Management
· The city has established Emergency Response Unit. The city has developed Risk Map. The city has prepared Emergency Response Plan.
· Emergency Response Institutional Structure: The Emergency Response Unit has been established with the following minimum staffing:-

[bookmark: _Toc46148940]Table 26. Staffing of ULG Emergency Response Unit
	Position
	Name of Staff

	DRM Officer
	Getaneh Geze

	Rapid Assessment Officer
	Asnake Sema

	Emergency Response Officer
	Gossaye Goba



1.9. [bookmark: _Toc46148896]Gender Mainstreaming
Gender Mainstreaming: Women's voice and rights: Women's participation in decision making process & Women's voice heard: The initial public consultations(separate for women) was held on 01/11/2011EC and the number of women attending was 1056 ; The initial public consultations (separate for men) was held on 01/11/2011EC  and the number of men attending was 925 The meeting for final choice of investments was held on  15/11/2011EC and the total number of participants were  435 The number of men were  215 and women were  220(50%). The total number of participants for the three meetings was 1140 with men numbering and 1276  women (53%).
· Gender Mainstreaming System: Gender -based employment: Proportion of women public professionals in city administration: 
· The total number of professionals are  2072 with 1088 men and 925  women (40%)
· The total number of head of department, deputy head of department, process head and above are 303 with 191 men and 112 women (37%); A gender focal person is in place in the city administration. 
· The annual gender development plan/budget for EFY 2012 has been approved by the City Council. It is consistent with annual capacity building plan/budget of the city and with the Gender Manual/Guideline.The quarterly meeting with gender focal persons from each sector office were held as follows: 1st Quarter (July-October): Date of Meeting 10/01/2012; 2nd Quarter (October-January): Date of Meeting28/04/2012; 3rd Quarter (January-April): Date of Meeting11/7/2012;4th  Quarter (April-July): Date of Meeting29/10/2012; 
· The total number of gender activities in the city’s Gender Development Plan & Budget are 6& 283,000 and the city has implemented 34470 (12%). 
· The city budgeted a total of Birr  for  283,000 gender development as per the plan for EFY2012 and the cumulative expenditure up to the end of the reporting period was Birr 34,470(12%)
[bookmark: _Toc20831493][bookmark: _Toc46148897]                Urban Planning
· The city has an approved statutory structure plan and/or expansion plan in place which expires on 10/04/2013E.C
· The CIP for EFY 2012 has been prepared in accordance with the city wide structure plan.
· The number of projects in the CIP for EFY 2012 are 41 and the number of CIP projects for which site plan has been issued are 41and the number of CIP projects for which right of way standards have been issued are  41
[bookmark: _Toc46148898]                             3.14.Land Management
· The city has released the following plots of land for different uses during EFY 2012:-
[bookmark: _Toc46148941]Table 27. Land Released: Plots released through allocation/allotment
	Number of plots of land released through allocation/allotment

	Residential
	Commercial/Industrial
	Others (Social etc)
	Total

	Number
	Hectares
	Number
	Hectares
	Number
	Hectares
	Number
	Hectares

	341
	9.42
	55
	1.95
	3
	0.892
	399
	12.262

	
	
	
	
	
	
	
	



[bookmark: _Toc46148942]Table 28. Land Released: Plots released through auction

	
	
	Number of plots of land released through auction

	Residential
	Commercial/Industrial
	Others (Social etc)
	Total

	Number
	Hectares
	Number
	Hectares
	Number
	Hectares
	Number
	Hectares

	500
	1.5
	55
	2.75
	11
	1.75
	559
	5.98

	
	
	
	
	
	
	
	



· The percentage of plots released through auction is as follows: Residential (147%); Commercial (100%); Others (Social etc.) (79%)Total (66%).
· The city has updated its land inventory. The number of parcels planned to be updated in the land inventory during EFY 2012 was 3000 and the actual number was 2977 (99%). The cumulative actual number of parcels in the land inventory including the current year are 19037
1.10. [bookmark: _Toc46148899]Local Economic Development
· Public Private Dialogue: The ULG held public private dialogue/open meetings on date 01/11/2011 and on date 15/11/2011 with city mayor and wide range of private sector representatives. The total number of participants for these meetings were 1981 of which 1056.(53.3%) were women.




[bookmark: _Toc46148943]                Table 29. Public Private Dialogue/Open Meetings conducted by Mayor and private sector
	
	DATE 
	NUMBER OF AGREED ACTIONS
	NUMBER OF AGREED ACTIONS IMPLEMENTED

	1st Meeting
	06/06/2012 
	2 
	 2

	2nd Meeting
	05/10/2012
	2
	2

	3rd Meeting
	-
	-
	-



· Micro Small Enterprise: No. of MSEs supported through open business plan competitions, against annual target are as follows: Annual target for EFY 2012 was 3 and the actual achievement is 3 (100%). The number of MSEs supported through open business competition is as follows: -. 
· The number of MSE One Stop Centers (OSC) supported to be fully functional against annual target is as follows: - Annual target for EFY 2012 was 7 and the actual achievement is 7(100%).
·  The number of graduated MSEs provided with support from the Medium Manufacturing Enterprises Development Unit in the CA against annual target are as follows:- :- Annual target for EFY 2012 was 5 and the actual achievement  is 5(100%).
1.11. [bookmark: _Toc46148900]Planning & Budgeting
· The public consultation process is reported under Gender Mainstreaming.
· The city recorded an increase/decrease in the number of participants in the public consultation  process in that for current year the total number of participants in the three meetings were  2416 of which  1276(52.8&) were women whereas for the previous year EFY2011 the total number of participants were  2185 of which  914 ( 41.8&) were women.
· The city administration capital budget for EFY 2012 was Birr 58,412,883 and actual expenditure up to the end of the reporting period was Birr 79,833,661.28(136%) which is below/above the percentage target of ……% for the reporting period.
· The city administration recurrent budget for EFY 2012 was Birr 225,981,663.53and actual expenditure up to the end of the reporting period was Birr 194,593,380.80(86%) which is below/above the percentage target of ……% for the reporting period.
· The city administration total budget (capital + recurrent) for EFY2012 was Birr 284,544,545.53 and actual expenditure up to the end of the reporting period was Birr 274,427,042.08(96%) which is below/above the percentage target of ……% for the reporting period.

1.12. [bookmark: _Toc46148901] Quality of Infrastructure: Follow up on VfM Audit Recommendations
· The number of VfM recommendations from the previous EFY2011were78 of which 79.5(101%) have been addressed.
1.13. [bookmark: _Toc46148902]Accountability & Transparency: Timely Submission of Reports
· The Monthly M & E MS Excel report for the month of June -July of EFY 2011 was due on July 14, 2019 and the city submitted the report to the region on …………………………
· The Monthly M & E MS Excel report for the month of July -August of EFY 2012 was due on August 14, 2019 and the city submitted the report to the region on …………………………
· The Monthly M & E MS Excel report for the month of August-September of EFY 2012 was due on September 14, 2019 and the city submitted the report to the region on …………………………
· The Monthly M & E MS Excel report for the month of September-October of EFY 2012 was due on October 14, 2019 and the city submitted the report to the region on …………………………
· The 1st Quarter Progress Report for EFY 2012 for the period ended October 7, 2019 was due on October 31, 2019 and the city submitted the report to the region on …………………………
1.14. [bookmark: _Toc46148903]Staffing of UIIDP Focal Persons Team

[bookmark: _Toc46148944]Table 30. Staffing Situation: UIIDP Focal Persons Team
	No
	Position
	Name of Focal Person
	Focal Persons Staff in place

	

	1
	Program Coordinator 
	Ato Israel Befikadu
	· 

	2
	Social Development Focal Person
	Zelalem Menegistu
	· 

	3
	Budgeting, Planning and Participation Focal Person
	Ato Israel Befikadu
	· 

	4
	Procurement Management Focal Person
	w/ro Mekdes kasaye
	· 

	5
	Infrastructure Asset Management Focal Person
	Ato Bassa Bijo

	· 

	6
	Environmental Management Focal Person
	Ato yared Addisu
	· 

	7
	Project Engineer
	Ato Belayneh Mamo
	· 

	8
	M&E Focal Person
	Ato Girima Liben
	· 

	9
	Municipal Finance/ Revenue Focal Person
	Ato Mekuria Mena
	· 

	10
	Urban Planning and Land Management Focal Person
	Gosaye Goba
	· 

	11
	LED & Job Creation Focal Person
	Maregenesh Kantia
	· 

	12
	Urban Resilience and Disaster Risk Management Focal Person
	Asnake Sema
	· 

	13
	Capacity Building Focal Person
	Dubusha Aweke
	· 

	14
	Gender Focal Person
	Emabet Demelash
	· 

	15
	Financial Management Focal Person
	Ato Abiyot abera
	· 

	16
	Accountant – based at OFED
	Ato Abiyot abera
	· 

	 
	Total UIIDP Focal Persons Team
	 16
	

	 
	 
	Focal Persons in place (16%)
	100%




1.14.1. [bookmark: _Toc46148904]Problems encountered in staffing the UIIDP Focal Persons Team
· The problems encountered in staffing the UIIDP team are………………………………….
· The remedial measures taken are …………………


1.15. [bookmark: _Toc46148905]Technical Assistance and Training Provided

By Federal Level
· ……………………………
· …………………………………….
By Region
· ……………………………
· …………………………………….

By City
· ……………………………
· …………………………………….

1.16. [bookmark: _Toc46148906]Issues/Problems faced by city in implementation and remedial measures
	3.91.1.	Issues/Problems faced by city in implementation 
· Lack of safe  environment  for training due to COVID-19 proliferation
· Turnover focal persons  from some offices and
· Lack of trainees’  commitment on training  
              3.91.1. The following remedial measures has to be taken to minimize the above problems
· the training program was broken based on the numbers of trainees which helping us to minimize the distribution COVID-19 
· the new focal persons were fulfilled/assigned  
· closed support  and supervision was given each thematic area
[bookmark: _Toc454543523]

Capacity Building activities of ULG
The city’s total capacity building budget for EFY 2012 E, C is Birr 4,000,000.00 and the cumulative expenditure up to the end of reporting period was Birr 3,563854.75 (89 %). It means that the total training achievement was 
The  number of capacity building activities in the capacity building plan/budget for EFY 2012 E.C  were 25  and  from those activities the city has completed 24 (96%) activities up to the 4rd quarter (end  the year).
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[bookmark: _Toc46148945]  Table 31. Status of capacity building activities as per the ULG Capacity Building Plan
	7.2. Detailed Activities in CBP and Budget Utilization per each Activity

	S/N
	Name of Activity
	Annual CBP Budget
	Quarter 1 Actual Spent
	Quarter 1 Percent Spent
	Quarter 2 Actual Spent
	Cumulative Actual Spent end of Quarter 2
	Cumulative Percent  Spent end of Quarter 2
	Quarter 3 Actual Spent
	Cumulative Actual Spent end of Quarter 3
	Cumulative Percent  Spent end of Quarter 3
	Quarter 4 Actual Spent
	Cumulative Actual Spent end of Quarter 4
	Cumulative Percent  Spent end of Quarter 4

	 
	Pillar 1: Urban Transformational Leadership 

	 
	 
	 
	 
	 
	 
	 
	 

	1
	provide Training all the city sector leaders on program overview and continues integration to support the program over view of the new program me 
	38,000.00
	-
	-
	8,000.00
	8,000.00
	21.05
	17,500
	25,500
	67.10526316
	6500
	32,000.00
	84.21

	2
	Best practice experience sharing on UIIDP Program me management Planning  and implementations system, timely working for City council representatives, regular committee members, steering committee members from Sodo City
	385,000.00
	129,000.00
	33.51
	79,000.00
	208,000.00
	54.03
	163,000
	371,000
	96.36363636
	
	371,000.00
	96.36

	3
	Refreshment training preparing by FMT and RMT for city coordinator, CIP focal, plan & budget, CB, REP, PE, AMP, FM, REP,  PM, LM, LED, GD, ESMS, AT, PC, CH, M&E Specialists. 
	385,000
	-
	-
	-
	-
	-
	112,000
	112,000
	29.1
	231000
	343,000
	89.09

	 
	Subtotal
	808,000
	129,000
	15.97
	87,000
	216,000
	26.73
	292,500
	508,500
	62.93
	237,500
	746,000
	92.33

	 
	Pillar 2: Micro & Small Enterprise and Urban Productivity (Economy)
	 
	                            -   
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	4
	Providing training and awareness creation for MSES on Quality infrastructure building and business plan preparation and  understanding of policy and strategies of MSES support
	90,000.00
	-
	-
	49,300.00
	49,300.00
	54.78
	43,000.00
	92,300.00
	102.56
	
	92,300.00
	102.56

	5
	Providing Training for focal persons, job creation and food security sector professionals and leaders on selection criteria and MSES policy implementation.
	85,000.00
	-
	-
	-
	-
	-
	39,000.00
	39,000.00
	45.88
	41000
	80,000.00
	94.12

	6
	Conducting Open business idea plan computation for small enterprises in the city
	150,000
	-
	-
	-
	-
	-
	-
	-
	0
	150,000
	
	100.00

	 
	Subtotal
	325,000
	-
	-
	49,300
	49,300
	15.17
	82,000
	131,300
	40.40
	191,000
	172,300
	53.02

	 
	Pillar 3: Urban Developmental Good Governance & Services
	
	-
	
	
	
	
	
	
	
	
	
	

	7
	Providing Training for municipality professionals, focal persons  and leaders on Urban Developmental Good Governance & Services
	135,000
	20,000
	14.81
	-
	20,000
	14.81
	-
	20,000
	14.8
	60120
	80,120
	59.35

	8
	Providing Training community representatives on  Urban Developmental Good Governance & Services
	255,000
	70,000
	27.45
	86,242
	156,242
	61.27
	69,000
	225,242
	88.33
	0
	225,242
	88.33

	9
	Best practice Experience sharing with Wukuro city UIIDP Program me management Planning  and implementations system, timely working for all focal persons and leaders
	255,000.00
	-
	-
	-
	-
	-
	127,000.00
	127,000.00
	49.80392157
	120000
	247,000.00
	96.86

	 
	Subtotal
	645,000
	90,000.
	13.95
	86,242
	176,242
	27.32
	196,000
	372,242
	57.71
	180,120.00
	552,362
	85.64

	 
	Pillar 4: Urban Planning, Land Development and Management
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	10
	Giving Training on land lease, cadaster and urban planning policy and implementations for  experts, leaders and community members 
	80,000
	-
	-
	10,000.20
	10,000.20
	12.50
	29,000
	39,000.20
	48.75
	35000
	74,000.20
	92.50

	 
	Subtotal
	80,000
	-
	-
	10,000.20
	10,000.20
	12.50
	29,000.00
	39,000.20
	48.75
	35,000.00
	74,000.20
	92.50

	 
	Pillar 5: Housing Development, Shelter Provision and Administration
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	11
	Providing Training Housing administration and rental  House Revenue development for housing development experts and leaders
	                40,000 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	                          -   
	                          -   
	0
	 
	                                    -   
	                                    -   

	 
	Subtotal
	                40,000 
	                           -   
	                                                   -   
	                                    -   
	                         -   
	                         -   
	                         -   
	                          -   
	                        -   
	                         -   
	                                    -   
	                                    -   

	 
	Pillar 6: Integrated Urban Infrastructure 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	12
	providing Training on integrated infrastructure administration and distribution construction cost estimation for construction and infrastructure department engineers, professionals and leaders for  professionals and leaders
	                75,000.00 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	             52,000.00 
	              52,000.00 
	69.33333333
	16500
	                        68,500.00 
	                               91.33 

	 
	Subtotal
	                75,000.00 
	                           -   
	                                                   -   
	                                    -   
	                         -   
	                         -   
	             52,000.00 
	              52,000.00 
	                  69.33 
	             16,500.00 
	                        68,500.00 
	                               91.33 

	 
	Pillar 7: Environmental, Green Services & Recreation
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	13
	providing Training  on environmental impact assessment for city and zonal environmental department professionals and leaders
	                45,000.00 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	                          -   
	                          -   
	0
	35000
	                        35,000.00 
	                               77.78 

	 
	Subtotal
	                45,000 
	                           -   
	                                                   -   
	                                    -   
	                         -   
	                         -   
	                         -   
	                          -   
	                        -   
	             35,000 
	                        35,000 
	                               77.78 

	 
	Pillar 8: Resilient, Inclusive and Safer Cities 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	14
	Providing Training  on risk map preparation and risk gap assessment for resilient department professionals, leaders and community members
	                35,000.00 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	                          -   
	                          -   
	0
	25000
	                        25,000.00 
	                               71.43 

	 
	Subtotal
	                35,000.00 
	                           -   
	                                                   -   
	                                    -   
	                         -   
	                         -   
	                         -   
	                          -   
	                        -   
	             25,000.00 
	                        25,000.00 
	                               71.43 

	 
	Pillar 9: Urban Finance 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	15
	providing Training  about finance and economic development for office professionals and leader
	                80,000 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	             37,000 
	              37,000.00 
	46.25
	41000
	                        78,000 
	                               97.50 

	16
	providing Training about Revenue policy and implementations for Revenue authority for office professionals and leaders 
	                75,000 
	               45,000 
	                                              60.00 
	                        25,000 
	             70,000 
	                    93.33 
	 
	              70,000 
	93.33
	5000
	                        75,000 
	                             100 

	17
	providing Training anti-corruption  idea for anticorruption team, office professionals,  leaders and city  representatives
	75,000
	-
	-
	-
	-
	-
	65,000
	65,000
	86.67
	0
	65,000
	86.67

	18
	Refreshment training preparing by federal level and regional level on finance and economic development for office professionals and leader
	95,000
	35,000
	36.84
	25,000.55
	60,000.55
	63.16
	16,000
	76,000.55
	80.
	14000
	90,000.55
	94.74

	 
	Subtotal
	325,000
	80,000
	24.62
	50,000.55
	130,000.55
	40.00
	118,000
	248,000.55
	76.31
	60,000
	308,000.55
	94.77

	 
	Pillar 9- Institutionalizing Gender issue 
	
	
	
	
	
	
	
	
	
	
	
	

	19
	Empower women representatives, to increase their decision making skills in CIP process 
	45,000
	-
	-
	-
	-
	-
	32,000
	32,000
	71.11
	
	32,000
	71.11

	20
	Provide training about gender mainstreaming system and how to develop gender development plan and report to government officials, gender focal persons and other concerned experts. 
	                75,000 
	               15,000 
	                                              20 
	                        36,345 
	             51,345 
	                    68.46 
	             13,000.00 
	              64,345 
	85.79
	10000
	                        74,345 
	                               99.13 

	21
	Provide training to government officials and concerned staffs about gender audit that it helps for identifying staff perceptions regarding how gender issues are addressed in gender programming and in internal organizational systems., Gender analysis
	                40,000 
	                            -   
	                                                    -   
	                                    -   
	                          -   
	                          -   
	             33,000 
	              33,000
	82.5
	6500
	                        39,500 
	                               98.75 

	22
	Provide training for women SMEs in job creation and marketing linkage processes. and an advocacy training for UIIDP SME heads, civil contractors and government officials as to facilitate equal payment for the same jobs for male and females. 
	86,000
	-
	-
	-
	-
	-
	71,000
	71,000
	82.55
	13200
	84,200
	97.91

	23
	provide training for community representatives government employee and school level gender club members and teachers on GBV 
	95,000
	
	
	
	
	-
	77,000
	77,000
	81.05
	10000
	87,000
	91.58

	24
	providing training for women city officials on leadership and gender concepts 
	45,000
	
	
	
	
	-
	39,000
	39,000
	86.67
	8000
	47,000
	104.44

	25
	providing training for women MSE leaders and business and life skill 
	65,000
	-
	-
	-
	-
	-
	51,000
	51,000
	78.46
	
	51,000
	78.46

	 
	sub total
	451,000
	15,000
	3.33
	36,345
	51,345
	11.38
	316,000.
	367,345.
	81.45
	47,700
	415,045.
	92.03

	 
	Training total
	2,829,000
	314,000
	11.10
	318,887.75
	632,887.75
	22.37
	1,085,500.00
	1,718,387.75
	60.74
	827,820
	2,396,207.75
	84.70

	 
	Supporting office equipment’s  for the sectors
	1,171,000
	-
	-
	
	0
	-
	572,592
	572,592
	48.90
	595055
	1,167,647
	99.71

	 
	Total Capacity Building Plan for EFY 2011
	4,000,000
	314,000
	7.85
	318,887.75
	632,887.75
	15.82
	1,658,092.00
	2,290,979.75
	57.27
	1,422,875.
	3,563,854.75
	89.10
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[bookmark: _Toc9870890]Issues/problems faced in undertaking the capacity building activities
The problems encountered in undertaking the capacity building activities of the city are………………………………….
[bookmark: _Toc46148907]The remedial measures
2. [bookmark: _Toc46148908]Summary of capacity building activities undertaken by ULG
· 

3. [bookmark: _Toc46148909]Details of grievances, fraud and corruption cases

· The city has during the year received,.. grievance cases and resolved ………..
· The details of the grievance cases are as follows:-


[bookmark: _Toc46148946]Table 32. Details of grievances cases

	S/N
	Location
	Date Allegation
Received
	Name of Complainant
	Name of Alleged Perpetrator
	Description of Allegation
	Stage of Handling of Allegation
[Initial Review, Investigation, Prosecution, etc.]
	Description of Progress in Investigation
	Outcome of Investigation


	1
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	



· The city has during the year received,……..fraud and corruption cases and resolved ………..
· The details of the fraud and corruption cases are as follows:-

[bookmark: _Toc46148947]Table 33. Details of fraud and corruption cases

	S/N
	Location
	Date Allegation
Received
	Name of Complainant
	Name of Alleged Perpetrator
	Description of Allegation
	Stage of Handling of Allegation
[Initial Review, Investigation, Prosecution, etc.]
	Description of Progress in Investigation
	Outcome of Investigation


	1
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	





4. [bookmark: _Toc46148910]Summary of Financial Performance
4.1. [bookmark: _Toc46148911]UIIDP Financial Status
· The city’s total EFY 2012 budget for UIIDP is Birr  .  The 1st half instalment of the IDA contribution amounting to Birr ………………. was received by the city on ………………. The regional contribution amounting to Birr…………………..was received by the city on ……………….. 
·  The 2nd half instalment of the IDA contribution amounting to Birr …………… was received by the city on ………………. The regional contribution amounting to Birr…………………..was received by the city on ……………….
· The full city contribution of Birr ……………was deposited in the UIIDP bank account on ………………………..
· The cumulative expenditure on UIIDP is Birr……………………………. made up of CIP projects Birr……………….. and capacity building Birr………………..




5. [bookmark: _Toc46148912]Challenges faced and Remedial Measures




6. [bookmark: _Toc46148913]Lessons Learnt in UIIDP Implementation




7. [bookmark: _Toc46148914]Overall Conclusions and Recommendations
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